

# Memo

**To:** Board of Directors  
**From:** Paul Gardner  
**CC:**  
**Date:** 8/22/2017  
**Re:** Change order for Greskovich RIB construction

---

During construction of the RIB system (**the Greskovich project**) our engineers have concerns over the quality of the soil in parts of the north RIB. Therefore we would like to get authorization to issue more funds to correct these soil conditions, in the amount of \$120,000.00. These fund will be utilized only if testing reveals or the Geotechnical Engineer determines that the capacity of the ponds justifies the expenditures.

If the change order does not require \$120,000.00, we will only spend the amount necessary to make the corrections. If testing indicates we can achieve our permitted amount without regulatory concerns, no funding associated with this memo will be used.

If you agree with these actions please sign below. If you do not agree please place NO on the signature blank and initial. **(Note this has to be a unanimous decision to pass)**

Bien May

Robert Coley

James Calkins

Troy Bossier

Gaius Bruce

Bryan Kelly

Ricki DeSantis

**This will be a Board Action without a meeting and will be recorded as such in accordance with Chapter 617 F.S.**